SIEMENS

GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND
BUS SPEED IMPROVEMENT PROJECT

Atlantic Boulevard./I-710 Corridor
Progress Report #9
February 12, 2005 — March 11, 2005

Task No. 1: Project Management

Task 1.3: Project Web Page
e Updated Project web page with status reports.

Task 1.4: Prepare Project Reports
o Prepared and submitted progress report and invoice for last period.
o Prepared and participated in internal Project reviews.

Upcoming work:

e Attend meetings with the County as needed
o Update Project web-page as needed

Task No. 2.1: Stakeholders and Operational Objectives
¢ No activity this period

Task No. 2.2: Concept — of — Operations
¢ No activity this period

Tasks No. 2.3.1: ATMS and Communications User and System
Requirements

¢ No activity this period

Tasks No. 2.3.2: Integration System User and System Requirements
¢ No activity this period

Task No. 2.5: Alternative Analysis and Recommendations

e Completed and submitted Deliverable 2.5.1.5 Draft CCTV Location Analysis
version 1 on February 21, 2005

e Completed and submitted Deliverable 2.5.1.7 Draft System Detection
Location Analysis version 1 on February 21, 2005

o Completed and submitted Deliverable 2.5.1.3 System Detection Technology
Analysis & Recommendation Draft version 1 on March 7, 2005

e Continued work on Draft ATMS Analysis and Recommendations Report

e Started work on Local Control Center Analysis and Recommendation Report

Upcoming work:

e Continue work on Draft ATMS Analysis and Recommendations Report
e Complete and submit Deliverable 2.5.3.1: Draft Local Control Center
Analysis and Recommendation Report

Tasks No. 2.11: Early Deployment Opportunities

¢ No activity this period
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Task 2.4 & 2.6 through 2.10
Work has not yet started on these tasks.
Arti Gupta

Project Manager
April 6, 2005




